COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 27/ 2012

ESTI MATE SUMVARY 10: 07: 07
CONTI D C17358 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 17358- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 178.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DATI
SH 131 CHOKE CHERRY SOUTH PERCENT TIME:  37.63 ORI G TIME ALLOW 11/15/201 FI XED COMPLETI ON DATI
PROJECT NO STR131A- 034
SH 131 CHOKE CHERRY SOUTH
NAME OF ROAD: 131B
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 01/ 25/ 2012 DATE TI ME STARTED 08/01/2011
7785 H GHLAND MEADOAS PKWY, #100 DATE LET 06/ 09/ 2011 DATE WORK BEGAN  08/01/2011
DATE AWARDED 06/ 17/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 14/ 2011 DATE ACCEPTED
FORT COLLI NS CO 80528 970- 223-3151 DATE NOTI CE TO PROCEED 08/ 01/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 7,460, 329. 95 PARTI Ol PATI NG $ 1, 852, 865. 32 $ 16, 888. 83
AWARD PRQIECT AMT: $ 6,893, 218. 14 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 24.84% TOTAL EARNI NGS 1, 852, 865. 32 16, 888. 83
FUNDS AVAI LABLE: $ 5,607, 464.63 STOCKPI LED MATER ALS 457, 660. 98 0.00
GROSS EARNI NGS 2,310, 526. 30 16, 888. 83
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 46, 855. 96 -506. 67
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,263, 670. 34 16, 382. 16
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,263, 670. 34 16, 382. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16, 382. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17358-BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: STR131A- 034 ESTI MATE NO 0005 10: 07: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 900
LS 0. 000 0. 00
45, 000. 00000 0. 900 40, 500. 00
0010 202-00015 Renoval of Headwal | 15. 000 15. 000
EACH 0. 000 0. 00
680. 00000 15. 000 10, 200. 00
0015 202-00033 Renoval of Pipe 16. 000 15. 000
EACH 0. 000 0. 00
915. 00000 15. 000 13, 725. 00
0020 202- 00090 *Renoval of Delineator 44. 000 0. 000
EACH 4. 000 25.00
6. 25000 4.000 25.00
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 800. 000 0. 000
SY 0. 000 0. 00
7.65000 0. 000 0. 00
0030 202-00810 *Renoval of G ound Sign 6. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0035 202-00821 *Renoval of Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
12. 50000 0. 000 0. 00
0040 202-01000 *Renoval of Fence 11, 389. 000 10, 015. 000
LF 0. 000 0. 00
0. 55000 10, 015. 000 5, 508. 25
0045 202-01130 *Renoval of Quardrail Type 3 3, 758. 000 0. 000
LF 0. 000 0. 00
2. 30000 0. 000 0. 00
0050 202-01170 Renoval of Quardrail Type 7 300. 000 300. 000
LF 0. 000 0. 00
17. 15000 300. 000 5, 145. 00
0055 203-00010 Uncl assi fied Excavation (Conplete In Place) 121, 499. 000 85, 635. 000
CcY 0. 000 0. 00

8. 25000 85, 635. 000 706, 488. 75



CONTI D: C17358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17358-BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: STR131A- 034 ESTI MATE NO 0005 10: 07: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0060 203- 00100 Mick Excavation 3, 378. 000 556. 000
(&% 0. 000 0.00
9. 00000 556. 000 5, 004. 00
0065 203- 00400 *Rock Excavation 9, 834. 000 9, 834. 000
(&% 0. 000 0. 00
11. 00000 9, 834. 000 108, 174. 00
0070 203-01100 Proof Rolling 30. 000 0. 000
HOUR 0. 000 0.00
102. 00000 0. 000 0. 00
0075 203- 01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0080 203-01510 Backhoe 25. 000 4.000
HOUR 0. 000 0. 00
110. 00000 4. 000 440. 00
0085 203- 01565 *Hydraul i ¢ Excavat or 25. 000 24. 250
HOUR 0. 000 0. 00
178. 00000 24. 250 4,316. 50
0090 203-01594 Conbi nati on Loader 25. 000 0. 000
HOUR 0. 000 0. 00
127. 00000 0. 000 0. 00
0095 203- 01597 Pot hol i ng 16. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0100 206- 00065 Structure Backfill (FlowFill) 60. 000 60. 000
cY 0. 000 0. 00
220. 00000 60. 000 13, 200. 00
0105 207- 00205 Topsoi | 7,529. 000 0. 000
(&% 0. 000 0. 00
14. 00000 0. 000 0. 00
0110 208-00007 *Erosi on Log (8 Inch) 20, 000. 000 14, 593. 000
LF 0. 000 0. 00
3. 00000 14, 593. 000 43, 779. 00



CONTI D C17358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17358- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: STR131A- 034 ESTI MATE NO 0005 10: 07: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0115 208-00034 Gravel Bag 80. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0120 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0130 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 120. 000 0. 000
HOUR 0. 000 0. 00
131. 00000 0. 000 0. 00
0135 208-00206 Erosi on Control Supervisor 200. 000 56. 000
DAY 0. 000 0. 00
185. 00000 56. 000 10, 360. 00
0140 209- 00600 *Dust Palliative (Magnesium Chloride) 30, 333. 000 0. 000
GAL 0. 000 0. 00
0. 08000 0. 000 0. 00
0145 210-00010 *Reset Mail box Structure 4. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0150 210-00810 *Reset Ground Sign 16. 000 0. 000
EACH 0. 000 0. 00
337. 00000 0. 000 0. 00
0155 212-00006 *Seedi ng (Native) 16. 000 0. 530
ACRE 0. 000 0. 00
627. 00000 0.530 332.31
0160 212-00032 *Soi | Condi tioning 16. 000 0. 000
ACRE 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0165 213-00004 *Mil ching (Weed Free Straw) 8. 000 0. 000
ACRE 0. 000 0. 00
538. 00000 0. 000 0. 00



CONTI D C17358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17358-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: STR131A- 034 ESTI MATE NO 0005 10: 07: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0170 213-00012 *Spray-on Mul ch Bl anket 8. 000 0. 000
ACRE 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0175 213-00061 *Mil ch Tacki fier 2, 800. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0180 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0185 304- 01000 Aggregate Base Course (Cl ass 1) 69, 045. 000 0. 000
TON 0. 000 0. 00
19. 25000 0. 000 0. 00
0185 MATERI AL ALLOMNCE ABC O ass 1 69, 045. 000
TON 0. 000 0. 00
5. 25000 69, 045. 000 362, 486. 25
0190 304- 06000 Aggregate Base Course (Cl ass 6) 18, 327. 000 271. 060
TON 0. 000 0. 00
23. 00000 271. 060 6, 234. 38
0190 MATERI AL ALLOMNCE ABC O ass 6 18, 128. 520
TON 0. 000 0. 00
5. 25000 18, 128. 520 95,174.73
0195 310- 00608 *Full Depth Reclamation of Hot M x Asphalt Pavenent 29, 867. 000 0. 000
0-8"
( ) SY 0. 000 0. 00
2.50000 0. 000 0. 00
0200 310-00610 *Full Depth Reclanation of Hot Mx Asphalt Pavenent 7,467. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
3. 30000 0. 000 0. 00
0205 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 600. 000 274.070
TON 0. 000 0. 00
138. 00000 274.070 37,821. 66
0210 403-34701 Hot M x Asphalt (G ading SX) (75) 14, 419. 000 0. 000
TON 0. 000 0. 00
60. 50000 0. 000 0. 00



CONTI D C17358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17358-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: STR131A- 034 ESTI MATE NO 0005 10: 07: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0215 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 435. 000 0. 000
TON 0. 000 0. 00
615. 00000 0. 000 0. 00
0220 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 430. 000 0. 000
TON 0. 000 0. 00
754. 00000 0. 000 0. 00
0225 411-10255  Enulsified Asphalt (Sl ow Setting) 3, 100. 000 0. 000
GAL 0. 000 0. 00
2.60000 0. 000 0. 00
0230 420-00132 Geotextile (Separator) (Cass 1) 6, 756. 000 0. 000
SY 0. 000 0. 00
1. 90000 0. 000 0. 00
0235 506-00030 G outed R prap 50. 000 26. 100
CcY 0. 000 0. 00
375. 00000 26. 100 9, 787.50
0240 506-01020 Geogrid Reinforcenent 6, 756. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0245 507- 00000 *Concrete Slope and Ditch Paving 207. 000 0. 000
CcY 0. 000 0. 00
420. 00000 0. 000 0. 00
0250 601-03000 *Concrete dass D 4. 600 4. 600
CcY 0. 000 0. 00
3, 000. 00000 4. 600 13, 800. 00
0255 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 72.000 72.000
LF 0. 000 0. 00
84. 45000 72.000 6, 080. 40
0260 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 118. 000 118. 000
LF 0. 000 0. 00
75. 00000 118. 000 8, 850. 00
0265 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
484. 00000 2.000 968. 00



CONTI D C17358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17358-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: STR131A- 034 ESTI MATE NO 0005 10: 07: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0270 603- 05024 24 I nch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
540. 00000 3. 000 1, 620. 00
0275 603-10240 24 Inch Corrugated Steel Pipe 961. 000 930. 000
LF 0. 000 0. 00
81. 40000 930. 000 75, 702. 00
0280 603-10360 36 Inch Corrugated Steel Pipe 220. 000 220. 000
LF 0. 000 0. 00
86. 60000 220. 000 19, 052. 00
0285 603-30024 24 Inch Steel End Section 18. 000 18. 000
EACH 0. 000 0. 00
145. 00000 18. 000 2,610. 00
0290 603-30036 36 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
425. 00000 3. 000 1, 275. 00
0295 603-50030 *30 Inch Plastic Pipe 169. 000 169. 000
LF 0. 000 0. 00
925. 00000 169. 000 156, 325. 00
0300 604-00305 Inlet Type C (5 Foot) 4. 000 2.000
EACH 0. 000 0. 00
2, 030. 00000 2.000 4, 060. 00
0305 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 8, 563. 000 0. 000
LF 0. 000 0. 00
17. 75000 0. 000 0. 00
0310 606-00740 *Quardrail Type 7 (Style CE) 239. 000 0. 000
LF 0. 000 0. 00
83. 25000 0. 000 0. 00
0315 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0320 606-01385 *Transition Type 3J 4. 000 0. 000
EACH 0. 000 0. 00
766. 00000 0. 000 0. 00



CONTI D C17358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17358-BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: STR131A- 034 ESTI MATE NO 0005 10: 07: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0325 606-01390 *End Anchorage Type 3K 4.000 0. 000
EACH 0. 000 0. 00
1, 060. 00000 0. 000 0. 00
0330 606-02003 *End Anchorage (Nonfl ared) 34. 000 0. 000
EACH 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
0335 607-00005 *End Post 26. 000 0. 000
EACH 0. 000 0. 00
196. 00000 0. 000 0. 00
0340 607-00010 *Corner and Line Brace Post 30. 000 13. 000
EACH 0. 000 0. 00
284. 00000 13. 000 3,692. 00
0345 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 8, 850. 000 1, 937.500
LF 0. 000 0. 00
3. 20000 1, 937. 500 6, 200. 00
0350 607-11300 *Fence Conbination Wre Wth Treated Woden Posts 1, 303. 000 0. 000
LF 0. 000 0. 00
2. 50000 0. 000 0. 00
0355 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
0360 607-60116 *16 Foot Cate 6. 000 2.000
EACH 0. 000 0. 00
734. 00000 2.000 1, 468. 00
0365 611-00016 *16 Foot Cattle Cuard 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0370 612-00001 *Del i neator (Type I) 110. 000 56. 000
EACH 0. 000 0. 00
18. 75000 56. 000 1, 050. 00
0375 612-00002 *Del i neator (Type I1) 2. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C17358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17358-BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: STRL31A- 034 ESTI MATE NO 0005 10: 07: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0380 612-00003 *Del i neator (Type I11) 72.000 36. 000
EACH 0. 000 0. 00
22.50000 36. 000 810. 00
0385 614-00011 *Sign Panel (dass I) 75. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0390 614-00012 *Sign Panel (Oass I1) 72.000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0395 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0400 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0405 614- 80385 *Runbl e Strip 27, 700. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
0410 625- 00000 *Construction Surveying 1. 000 0. 350
LS 0. 000 0. 00
73, 000. 00000 0. 350 25, 550. 00
0415 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
582, 000. 00000 0. 500 291, 000. 00
0420 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
10, 000. 00000 0. 500 5, 000. 00
0425 627-00001 *Pavement Mar ki ng Pai nt 303. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0430 627-00005 *Epoxy Pavenment Mar ki ng 152. 000 0. 000
GAL 0. 000 0. 00

118. 50000 0. 000 0. 00



CONTI D C17358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17358- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: STR131A- 034 ESTI MATE NO 0005 10: 07: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0435 629-01001  *Survey Monunent (Type 1) 84. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0. 00
0440 630- 00000 *Fl aggi ng 8, 000. 000 2,891. 750
HOUR 0. 000 0. 00
26. 75000 2,891. 750 77,354. 31
0445 630- 00007 *Traffic Control |nspection 85. 000 37.000
DAY 0. 000 0. 00
230. 00000 37.000 8, 510. 00
0450 630- 00012 *Traffic Control Managenent 200. 000 65. 000
DAY 0. 000 0. 00
806. 00000 65. 000 52, 390. 00
0455 630- 80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
230. 00000 1. 000 230. 00
0460 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 4. 000
EACH 0. 000 0. 00
29. 00000 4. 000 116. 00
0465 630-80342 *Construction Traffic Sign (Panel Size B) 81. 000 21.500
EACH 0. 000 0. 00
29. 00000 21.500 623. 50
0470 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 2.000
EACH 0. 000 0. 00
29. 00000 2.000 58. 00
0475 630-80344 *Construction Traffic Sign (Special) 30. 000 15. 000
SF 0. 000 0. 00
17. 00000 15. 000 255. 00
0480 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
8, 650. 00000 1. 000 8, 650. 00
0485 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 50. 000
EACH 0. 000 0. 00
46. 00000 50. 000 2, 300. 00



CONTI D C17358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17358-BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: STRL31A- 034 ESTI MATE NO 0005 10: 07: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0490 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 10. 000
EACH 0. 000 0. 00
46. 00000 10. 000 460. 00
0495 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00
0500 630-80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
9. 00000 125. 000 1,125. 00
0505 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0510 700-70010 F/ A M nor Contract Revisions 280, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70018 F/ A Roadway Snoot hness | ncentive 46, 592. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70021 F/ A On- The-Job Trai nee 6, 144. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D C17358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17358-BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: STR131A- 034 ESTI MATE NO 0005 10: 07: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0545 700- 70025 F/' A Quality Incentive Paynent 108, 845. 400 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70042 F/ A Railroad Fl aggi ng 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 203-02330 Labor er 2.000 2.000
HOUR 0. 000 0. 00
30. 00000 2.000 60. 00
0580 625-00001 Const Surveying (Hour) Spring STA 410+50 to STA 4.500 4.500
412+75RT
HOUR 0. 000 0. 00
100. 00000 4. 500 450. 00
0585 700- 70080 F/ A Furnish Materials for Spring Relocation 965. 930 965. 930
FA 0. 000 0. 00
1. 00000 965. 930 965. 93
0590 625-00001 Const Surveying (Hour) Underdrain and Cul vert STA 4. 000 0. 000
400+00 to STA 404+00
HOUR 4. 000 400. 00
100. 00000 4. 000 400. 00
0595 700-70110 F/A Install 6 inch Perforated Pipe Underdrain 16, 463. 830 0. 000
FA 16, 463. 830 16, 463. 83
1. 00000 16, 463. 830 16, 463. 83
CAT 0200 CURRENT AMI  $ 7,425,329.95$% 16, 888.83$ 2,275,526. 30
CAT NO0400 Construction Engineering
0560 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 400. 00000 1. 000 14, 400. 00
0565 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
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Page 13

CONTI D: C17358
PCN: 17358-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: STR131A- 034 ESTI MATE NO. 0005 10: 07: 07

CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT

UNI T PRI CE
CAT NO0400 Construction Engineering
0570 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 600. 00000 1. 000 4, 600. 00

CAT 0400 CURRENT AMI  $ 35, 000. 00 $

0.00$ 35, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 7,460, 329.95$

16,888.83 % 2,310, 526. 30



